



**TRUST FUND**  
**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES**  
**For the 2nd Quarter, Current Year 2015**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Upgrading of Peras and portion of Macopa & Balimbing Sts. and its drainage system	Pamplona II	4,471,228.00			100%			

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this documents.

  
**NIDA M. ARANDA**  
*Acting City Accountant*

  
**HON. VERGEL A. AGUILAR**  
*City Mayor*